

10/18/94

71-R-94

A RESOLUTION

Authorizing the City Manager to Enter Into
A Supplement to the Phase III Engineering Agreement
for the Straightening of Chicago Avenue

WHEREAS, a joint Agreement between the State of Illinois and the City of Evanston that obligated the State to finance the Phase III Engineering services for the straightening of Chicago Avenue was approved by the Evanston City Council on May 18, 1992; and

WHEREAS, Resolution 81-R-92, which authorized the City Manager to enter into an Agreement with Teng and Associates, Inc., to provide the Phase III Engineering for the straightening of Chicago Avenue, was passed by the Evanston City Council on October 26, 1992; and

WHEREAS, Teng and Associates, Inc. has requested a supplement agreement for an increase of \$37,402.02 (from \$83,250.00 to \$120,678.02); and

WHEREAS, the Illinois Department of Transportation, by a letter dated October 3, 1994, agreed with the request and is financing all the construction engineering for the straightening of Chicago Avenue,

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EVANSTON, COOK COUNTY, ILLINOIS:

SECTION 1: That the City Manager is authorized to enter into a supplement to the Phase III Engineering Agreement for the straightening of Chicago Avenue which shall

increase the cost of the project by \$37,402.02, to be financed by the Illinois Department of Transportation.

SECTION 2: That this Resolution shall be in full force and effect following its passage and approval in the manner required by law.



Mayor

ATTEST:



City Clerk

Adopted: October 24, 1994